
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:36 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 512 Date: 13-May-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 708

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical contractor's coordination meeting 1300-1400. Track progress
of FWS mechanical piping installation. Track progress of FWS dehumidification system installation.
Track progress of CCC painting of RFI 3617 pipe supports. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower head dehumidification
system

The FWS crew (Steve Gwizdak, Josh Klotovich, "Nacho" Aranda) spent the shift adding flashing to
reactivation air inlet, outlet, and make-up air duct terminations.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MARCO ORDONAPainter 4.00 0.00 0.00 4.00

JNM JAVIER ALCALAPainter 4.00 0.00 0.00 4.00

Diary: Dispute

Painting Pipe Supports

Beginning at 1000, Javiar Alcala and Marco Orduno began blasting and priming the angles to be used to

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 512 Date: 13-May-2014 Tuesday

construct the PS-5 similars at CB 19 per the direction given in the response to RFI 3617. The completed
the work at 1430, taking 1/2 hour for lunch.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson and Tim Esquivel. went on shift at 0600, and mobilized to PP 126
in a closure of the #1 lane of the EB bridge to work on the additional PS-5 similar supports per the
direction given in the response to RFI 3617.

The crew determined that the field measurements of the 6" and 12" DIP piping did not match the
dimensions in the RFI response. As such, the crew demobilized at 1000 and went off sift until the issues
were cleared up.

The crew used three crew trucks and a 2.5 HP generator in performance of the work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge will be paid as part of the CCO 187 work for this shift.

In addition to the equipment used in performance of the operations, the FWS crew used a towed port-a-
potty which will be paid by monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character

The FWS crew (Steve Gwizdak, Josh Klotovich, "Nacho" Aranda) spent 1/2 hour mobilization to the tower
head from the base of W2 and 1/2 hour demobilizating back to W2 in order to perform the work at the
tower head.

001 0-CIC-EFA.365
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